
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:39 AM
Run date

Time

Reviewer: Liu, Tai-Lin 01-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 005 Date: 24-Feb-2010 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 169

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

LIFT 1W
1-The following ABF workers completed putting in place the splice plates of the U-Rib stiffeners with two
temporary bolts:
· Ethan Kent
·Matt Chamberlain
Equipment: Man lift ID # 477-40-5024

LIFTS 1W& 2W
2-The following ABF workers cleaned the OBG lifts and put plywood on top of the T-Stiffeners to facilitate
any future work. They stopped working in the afternoon.
· Jose Prado
·Ignacio Garcia

Cradle 5E
3-The following ABF workers welded two plates with a hole perpendicular to the cradle side beam. They
stopped working around 3:15.
· Bob Russel
·Mike Maday
Equipment: Man lift ID# 477-40-5029

Office Work:
1-Reviewed and finalized the submittals SUB-305R16, SUB-1071R6, SUB1489R0, and SUB-1071R7.
2-Continued working on the details for Sea Transportation of lifts 5 & 6.
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